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STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to incorporate Contract Change Proposal (CCP) 03-104, Add
Support for Laptop Computers, dated 18 Mar 03. The total funding in the amount of $20,246 is required for
this modification. Out of this total, $1,236 is related to award fee and will be held in contingent [iability untii
FDO determination. As a result, total obligated amount by this modification is $19,010.

All changes are denoted by a vertical line in the right margin.
B. Part | - THE SCHEDULE
(1} Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hercby changed from
$253,507,010 to $253,526,020 10 reflect an increase of $19,010 in the total valve of the contract to date.

(2) Section B — Supplics /Services and Price/Cost

FY 03 CLINs 3001 (Technical Services) is increased by $19,010, 3009AB (Award Fee) is increased by
$1.059, 3009AC (Award Fee) is increased by $177, and 3010AC (CAP) is increased by $297. Pages B-16,
B-17, B-18, B-19, B-20, B-21 and B-22 are hereby superseded by the attached replacement pages B-16,
B-17, B-18, B-19, B-20, B-21 and B-22 marked “Modification POO110".

The total estimated amount was incorrectly recorded in PO0109 due to a programming error in the total
estimated cost spreadsheet. The correct total for the total estimated amount ts $462,711,534.

A total estimated increase of $20,246 has been executed with this modification. Page B-38 is hereby
superseded by the attached replacement page B-38 marked “Modification PO0110.”

When PO008? was definitized (by P00107) an award fee amount of 32,237 was removed from CLIN
2009AF due to a decrease in FY 02 award fee earned. These funds should have been moved to the I'Y 02
Contractor Acquired Property CLIN (2010A€). This modification corrects that error.
(3} Section G — Contract Administration Data
Summary for the Payment Office
The following funding changes are made with this modification:
ACRN DA is increased in the amount of $19,307.
The attached replacement page G-1.3 marked “Madification POOL 10" hereby supersedes Page G-1.3,
(4) Section ] — Attachments - Statement of Work
Replace current page 27 with replacement page 27 marked “Modification P00110.”
C. All vther terms and conditions remain unchanged.
D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment
for CCP 03-104 dated 18 Mar 03, the contractar releases the government from any and all Liahility nnder this

contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced
proposal.

P T T T L ASTITEMUN A R
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY |UNIT [ COST
(CLIN)
2010REIMBURSABLE SERVICES
(Non-fee bearing)
HII0AA)Dvertime 1 JO $ 5,884,432
From Change To
Est. Cost $ 5.884.432 § $ 5,884,432
2010AB|Travet and Per Diem 1 JO 3 807,755
From Change To
Est. Cost ¥ 807,755 3 807,755
2010AC|Contractor Acquired Property (CAP) 1 10 $ 13,585,013
From Change To
Funding $ 13,582,776 % 2,237 % 13,585,013
Est. Amount Unfunded Funded
Est. Cost $ 13,585,013 % - % 13,585,013
201CAD|Downrange A&E 1 JO $ 1,597,833
From Change To
Est. Cost 3 1,597.833 % - % 1397833
2010AE|Downrange Construction ! 10 $ -
Baseline $2.77M
From Change To
Est. Cost $ - § - % -

P0OO1
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ESTIMATED COSTS (CLINS 2001 — 2008)  (exclude 2002 & 2003) $ -
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2000AA — AC & 2000AG - AT) $
ESTIMATED COSTS (CLINS 2010AA - AE) $
TOTAL ESTIMATED AMOUNT FY(2 $ -
ESTIMATED COSTS (CLINS 2002 - 2008)  (exclude 2003) $ 50,307,953
ESTIMATED COST (CLIN 2003) $ 328,255
AWARD FEE EARNED k) 3,188,800
AWARD FEE held in contingent liability $ - |
ESTIMATED (7681'5 (CLINS 2010AA - Al $ 21 ,875,033'
TOTAL ESTIMATED AMOUNT FYO02 b 75,700,0411
TOTAL FUNDED AMOUNT FY(2 $ 75,700,04l|

POOL10
F0O8650-00-C-0005
Page B-17
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |[UNIT | COST
(CLIN)
J001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 Hel $ 45,462,330
{(Operations and Maintenance)
{Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,443,320 § 19010 $ 45,462,330
3002|RESERVED(Operations and Maintenance) 1 1O $
(Cost-Plus- Award Fee)
F'rom Change To
Est. Cost
3003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003AA|Cost-Plus-Fixed Fee
From Change To
3003AA01|Est. Cost $0 $0 $0
From Change To
J003AA02Fixed Fee $0 $0 $0
3003AB|Firm Fixed Price
From Change To
$ - $0 30
3004RESERVED
3005|PRICE OPTION CLIN - 1 JO ¥ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ (183,018 ¥ 183.018
3006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 e 3 1,491,724
{Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost 3 1.491.724 § 5 1491.724
3007{RSA/SLRS PROGRAM SUPPORT 1 JO $ 6,706,377
(Cost-Plus-Award Fee/LoL)
From Change To
Est. Cost $ 6,706,377 $ 6706377
FOOL10
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION OTY |[UNIT | COST
{CLIN)
3008DATA REQUIREMENTS 1 JO $NSP
3009 AWARD FEE POOI. Availahle Powl
(In accordance with Award Fee Plan)
3009AAAward Fee Pool Earned $ 1,158,248
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001}
From Change To
Est. Cost $ £,158,248 § - § 11587248
3009AB{Award Fee Pool Available/Earned $ 1,394,749
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,393,690 % 1,059 § 1,394,749
3009 AC|Award Fee Pool Available/Earned $ 232371
01 Sep 03 — 30 Sep 03 (Associaled with CLIN 3001)
From Change To
[Est. Cost 3 232,194 % 177 % 232,371
3009ADRESERVED $ -
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3002)
From Change To
Est. Cost
JO009AERESERVED $ -
01 Mar 03 - 31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost i)
3009AFRESERVED 3 -
01 Sep 03 — 30 Sep 03 (Asscciated with CLIN 3002)
From Change To
| Est. Cost 3 -
3009AG-|3009A] RESERVED
3009AK|Award Fee Pool Earned $ 4,957
01 Oct 02 - 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost 3 4,957 $ 4,957
J009AL Award Fee Pool Available/Farned $ 5,948
01 Mar 03 =31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost 4 5,048 g 5,048
POOLIO

FO8650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM[DESCRIPTION COST
(CLIN)
3009AM|[Award Fee Pool Available/Earned A 99|
01 Sep 03 — 30 Sep 03 {Associated with CCLIN 3005)
From Change To
Est. Cost 5 091 $ 991
I009AN|Award Fee Ponl Earned b 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 10,101 $ 10,401
3009AP|Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
| Est. Cost $ 48,481 3 48,481
3009A0)Award Fee Pool Available/Earned h 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3000}
From Change To
Est. Cost ¥ 8,080 3 8,080
3009 AR|Award Fee Pool Earned 5 259,617
01 Oct 02 — 28 Feb 03 {Associated with CLIN 3007)
From Change To
_ Est. Cost 3 182,837 3 76,780 3 259,017
3009AS8[Award Fee Pool Available/Earned 3 216,993
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 216,993 $ 216,993
3009AT|Award Fee Pool Available/Earned 3 30.085
0@ Sep 03 - 30 Sep 03 {Associated with CLIN 3007)
From Change To
- Est. Cost $ 36,085 $ 36,085
TOTAL PROPOSED AWARD FEE $ 3,406,921
AWARD FEE EARNED b 1,463,223
AWARD FEE held in contingent liability $ 1,943,698
POO110

F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION QTY |UINIT | COST
(CLIN)
3CI0REIMBURSABLE SERVICES
(Non-fee bearing)
3010AA|Overtime 1 JO $ 5,638,129
From Change To
Est. Cost 3 5,638,129 § - % 5,638,129
3010AB|Travel and Per Diem 1 JO $ 1,001,595
From Chunge To
Est. Cost 3 1,001,395 3% - % 1,001,595
J010AC|Contractor Acquired Property (CAP) 1 1O $ 8,191,598
From Change To
Funding 3 8,191,301 % 297 %3 8.191,598
Est Amount Unfunded Funded
Est. Cost $ 8,191,598 $ 8,191,598
3010ADDownrange A&E 1 10 (s 1,620,000
From Change To
Est. Cost $ 1,620,000 § - $ 1,620,000
3010AEDownrange Construction 1 1O %
Baseling $2.77M
From Change To
Est. Cost $ - % - § -

POG110
F08650-00-C-0005
Page B-21
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ESTIMATED COSTS (CLINS 3001 - 3008)  (exclude 3002 & 3003) $53,843,449 !
Total Funded Amount (CLINS 3001-3008) (exclude 30028&3003) $53.843,449 }
ESTIMATED COST {CLIN 3003) 3

AWARD FEE held in contingent liability $ 1,943,698 l
AWARD FEE Earned $ 1,463,223
ESTIMATED COSTS (CLINS 3010AA - AE) F16,451,322 I
Total Funded Amount {CLINS 3010AA-AF) $16,451.322 ]
TOTAL ESTIMATED AMOUNT FYO03 $73,701,692 ,
TOTAL FUNDED AMOUNT FYO03 $71.757,994

ESTIMATED COSTS {CLINS 3002 - 3008)  (exclude 3003)

ESTIMATED COST (CLIN 3003) h -
AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FYO03 3 -

POGILIO
F08650-00-C-0005
Page B-22



SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CT.INs 1001, 1003-1010 [exclude {OOGAD-AF])
3B. Total Funded Amount - FY 01
(CLINs E002-1010 [exclude 1009AA-AC))
4A  Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY (2
(CLINs 2002-2010 [exclude 2000AA-AC)H
Total Funded Amount-FY02
(CLINs 2002-2010 [exclude 2009AA-ACY)
SA. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 300SAD-AF])
Total Funded Amount-FY(3
(CLINs 3001-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY (3
(CLINs 3002-3010 [exclude 3009AA-ACT)
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF))
6B. Total Estimated Amount - FY (4
(CLINs 4002-4010 [exclude 4009AA-ACT)
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF))
YB. lotal Esiimated Amount - FY (5
(CLINs 5002-5010 [exclude 5009 AA-AC))
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 |exclude 6008AD-AF])
8B. Total Estimated Amount - FY 06
(CL.INs 6002-6010 [exclude 6009AA-AC))
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)

POOL10
F08650-00-C-0005
Page B-38

w3 o9

oy

142.597
35,223,527

70,704,392

75,700,041
75.700.041
73.701.692]

71,757,697

66,407,929
67,794,669
67,435,865
068,862,294
69,115,028
70,582,322

462,711,534|

FO8630-00-C-0005
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PART ] - THE SCHEDULE

SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRBN Accounting Classification Data

DA 5733400 303 B3LE 252R13 010000 554R0 35182F 662400 F62400
DB 5733400 303 B3LE 252R1A 010000 554R0 35119F 662400 F62400
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400

DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400
DF 5733400 303 B3LE 252R1R 040000 554R0 33133F 662400 F62400

DG 5733400 303 83LE 2521115 010000 55410 33605F 662400 F62400
bH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400
bJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400
DK 5733400 303 83LE 264D 18 010000 554R0 35856F 662400 F62400

DL 5733400 303 4750 2CL040 040000 59200 33112F 50300

DM 5733400 303 83LE 264D91 010000 554RC 31378F 662400 F62400
DN 9730700 565A 50-5023 012172.B3000 25GX MIPR3DS+-D16020
DP 9730100 565A 50-5023 012172.B3000 21T2 MIPR3DSFD16020

Total FY03

PR obligated under this modification:

F700MS23020700 £19,307.00

F08650-00-C-0005
Modification PO0110
Page G-1.3
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Change Amount

$19,307 $65.418,157 |
$484,075
$62,930
$1,858,848
$20,151
$279,004
$22,267
$2,712,756
$187,975
$320,000
$4,700
$385,000
$1.441
$690

$19,307 $71,757,994 |
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1.8.28 User Computer System Support
Maintain all LAN-connected equipment and LAN software.
1.8.28.1 Respond to calls 0600L to 1800L on normal working days and complete necessaty actions.
{ 8.28.2 Perform emergency work upon direction of the PMR. Implement interfaces between the current 45 SW
MIS and applications and any additional 45 SW systems.
1.8.28.3 Convert user and system data from their current structure to a functionally equivalent structure for use on a
new host with new software.
1.8.28.4 Design, develop, install, test, and document any software utilities for COTS necessary to complete this
work.
1.8.28.5 Support and manage all 45 SW software products.
1 8.28.6 Write software utilities to improve system operation.
1.8.28.7 Provide proactive devices and/ur software to prevent contamination (e.g., by viruses) of the computer
systems, networks, and any related equipment.
1.8.28.8 Manage and administer the 45 SW system and ensure that all equipment, materials, and software are
operated and maintained efficiently.
1.8.28.9 Maintain all locally developed scripts/modifications to COLS software used w operate the system. Design
and implement a modified security policy file specifically for laptops. Tnstall the security policy files in such a
manner as to allow the laptops to operate while in garrison and ot deploved.
1.8.28.10 Keep performance manageinent reports and logs.
1.8.28.11 Perform system backups and restorations.
1.8.28.12 Design, develop, test, document, integrate, and manage projects to expand the user population.
1.8.28.13 Integrate. operate, maintain, and support Air Force authorized, standard, small computer conlracts as part
of standard infrastructure contracts.
1.8.28.14 Operate, maintain, and support the 45 SW LAN interface with the DDN.
1.8.28.15 Install and maintain standard suite of operating system and office automation soltware for laptops as
approved by the 45 SW. EXEMPTION: RTSC is not responsible for laptop or docking station hardware
maintenance.
1.8.29 Global Command and Control System (GCCS)
1.8.26.1 Maintain the GCCS. The GCCS consists of a laptop or desktop user interface with GCCS applications,
standard operating systems, Internet browsers, low-end Cisco routers, dual T1 Pairgain modems, dual CSU/D3Us,
KIV_7HS COMSEC modems, KYK-13 encryptor, and interface cables. Five of these systems are located at CCAS:
B Ruilding 1645.3 SLS
®  Building 85125, Delta Ops Building
" Building 1704, E&L Building (45 0s8)

Building 81900, ROCC (45 RANS)

Building 39762, GPS Facility.
{.8.29.1.1 Perform operating systems and application validation testing and acceptance of modifications including
security and file maintenance. Control storage of all data files, program libraries, and user access to information.
Develop microcompulter utilitics, design interfuces, and implement standard configurations. Resolve operational
problems within 24 hours or notity the PMR of actions required or scheduled.

Modification PO0110
Contract FO8650-00-C-0005
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